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Abstract Historically, high energy physics computing
has been performed on large purpose-built computing
systems. These began as single-site compute facilities,
but have evolved into the distributed computing grids
used today. Recently, there has been an exponential
increase in the capacity and capability of commercial
clouds. Cloud resources are highly virtualized and intended to be able to be flexibly deployed for a variety
of computing tasks. There is a growing interest among
the cloud providers to demonstrate the capability to
perform large-scale scientific computing. In this paper,
we discuss results from the CMS experiment using the
Fermilab HEPCloud facility, which utilized both local
Fermilab resources and virtual machines in the Amazon Web Services Elastic Compute Cloud. We discuss
the planning, technical challenges, and lessons learned
involved in performing physics workflows on a largescale set of virtualized resources. In addition, we will
discuss the economics and operational efficiencies when
executing workflows both in the cloud and on dedicated
resources.
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1 Overview
The use of highly distributed systems for high-throughput
computing has been very successful for the broad scientific computing community. Programs such as the Open
Science Grid [1] allow scientists to gain efficiency by
utilizing available cycles across different domains. Traditionally, these programs have aggregated resources
owned at different institutes, adding the important functionality to elastically contract and expand resources to
match instantaneous demand as desired. An appealing
scenario is to extend the reach of extensible resources
to the rental market of commercial clouds.
A prototypical example of such a scientific domain
is the field of High Energy Physics (HEP), which is
strongly dependent on high-throughput computing. Every stage of a modern HEP experiment requires massive resources (compute, storage, networking). Detector
and simulation-generated data have to be processed and
associated with auxiliary detector and beam information to generate physics objects, which are then stored
and made available to the experimenters for analysis.
In the current computing paradigm, the facilities that
provide the necessary resources utilize distributed highthroughput computing, with global workflow, scheduling, and data management, enabled by high-performance
networks. The computing resources in these facilities
are either owned by an experiment and operated by laboratories and university partners (e.g. Energy Frontier
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experiments at the Large Hadron Collider (LHC) such
as CMS, ATLAS) or deployed for a specific program,
owned and operated by the host laboratory (e.g. Intensity Frontier experiments at Fermilab such as NOvA,
MicroBooNE).
The HEP investment to deploy and operate these
resources is significant: for example, at the time of this
work, the size of the worldwide computing infrastructure for the CMS experiment at the LHC is 150,000
cores, with US CMS deploying 15,000 cores at the Fermilab Tier-1 site, and more than 45,000 cores at seven
Tier-2 sites. Computing activity of a HEP experiment
like CMS can be separated into organized processing
activities that are planned and centrally managed, and
analysis activities that are chaotic, submitted by many
individuals and much less predictable. Common to both,
all computing activity comes in “bursts”, depending on
the accelerator schedule and the availability of new advances in software and understanding of the detector
(calibration and alignment). A typical week for an onpremises Fermilab cluster across multiple experiments
is shown in Figure 1. This demonstrates the stochastic
nature of compute demand as well as the expense of
provisioning for peak capacity rather than steady-state
use. At the same time, peak capacity is required to do
large amounts of computing in a short amount of time
(e.g. new analyses with discovery potential, conference
deadlines).
The evolution of the HEP experimental program
(upgrades, new experiments) will generate increased computing needs that go well beyond any performance gains
expected from advancements in computing techniques
and technologies. Furthermore, due to power and cooling requirements, new architectures are departing from
Moore’s law expectations, resulting in lower performance
per core. By 2025, the muon program, the long-baseline
and short-baseline neutrino programs, and the LHC will
be at the apex of their offline analysis, as the two new
programs (High-Luminosity LHC, DUNE) are coming
on-line producing massive amounts of data [2, 3, 4]. The
increased precision, event complexity, and luminosity
of the HL-LHC alone will push computing needs nearly
two orders of magnitude above current HEP capabilities, while generating exabytes of data. The implied
increase in compute capacity may not be possible to
satisfy with on-premises homogeneous resources. As a
result of this as well as the stochastic demand, we need
infrastructure to manage heterogeneous distributed resources, optimize their use, and maximize their efficiency and cost effectiveness.
It is essential for HEP to develop the concepts and
deploy the infrastructure that will enable analysis of
these vast amounts of data efficiently and cost effec-
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Fig. 1 Utilization of the Fermilab general purpose scientific
computing cluster. The different colored bars correspond to
different experiments; the line represents the total number of
available cores.

tively. Following the Infrastructure-as-a-Service (IaaS)
paradigm [5], US HEP facilities could incorporate and
manage rental resources, achieving elasticity that satisfies demand peaks without over-provisioning local resources.
Along this paradigm, the HEPCloud facility concept is envisioned to be a portal to an ecosystem of
heterogeneous commercial and academic computing resources. It will provide “complete solutions” to users
with agreed-upon levels of service, automatically routing user workflows to on-premises and off-premises resources based on efficiency metrics, cost, workflow requirements, and the policies of the facilities hosting the
resources. This will be done transparently to the user,
utilizing a sophisticated decision engine and cost model,
and policies for managing user allocations to potential
computing resources. This includes managing security
and access controls to leadership-class computing facilities on behalf of the user community.
In order to investigate the merit of this approach,
we deployed the Fermilab HEPCloud pilot project. The
goal was to produce a design of the overall concept and
deploy a first implementation of important components,
allowing us to investigate the merit of this approach,
and to evaluate different solutions. The objective was
to integrate rented resources into the current Fermilab computing facility in a manner transparent to the
user. The first type of external resources considered was
commercial clouds, through partnerships with different
providers, and the first partnership was with Amazon
Web Services (AWS). For our studies, we identified use
cases that both emphasized and exercised the necessary
aspects of the concept and were also useful to the experimenters. One of these use cases focused on CMS Monte
Carlo generation and reconstruction, targeting physics
results for the Moriond conference in March 2016 [6,
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7,8]. This use case studied the scalability and sustainability of elastic provisioning of AWS resources through
the portal, and exercised the prototype decision engine
and cost model.
The HEPCloud concept is a facility-centric approach
to computing resources; a host facility (Fermilab) manages the resource acquisition decisions. The HEP field
has made significant inroads in utilizing elastic resources.
Earlier work includes [9, 10, 11, 12]; contrasting with the
HEPCloud approach, these papers survey the status
of cloud use and cost comparisons from an experiment
point-of-view.
2 CMS Use Case: Introduction
The CMS experiment is facing a large and ever increasing computing challenge. To meet the growing computing needs, CMS has considered the use of resources beyond the traditional CMS owned grid-provided systems.
One appealing potential solution is the utilization
of dynamically provisioned resources—either via academic and opportunistic access, or through commercially provided computing services. The logical platform choice for a first implementation of this solution
was the market leader [13] in cloud IaaS, Amazon Web
Services (AWS). CMS demonstrated small-scale cloud
computing on this platform for a short amount of time
as a proof-of-concept to investigate feasibility [14, 15].
The HEPCloud demonstration described herein took
the next big step and was intended to show the ability
to increase the global processing capacity of CMS by a
significant fraction—60,000 cores—for an extended period. Importantly, the test was also intended to deliver
useful simulated physics events to the collaboration for
analysis at a production scale.
To deploy resources for the use case, CMS was awarded
a 9 to 1 matching grant from AWS that allowed the
purchase of $300k of credits for computing, storage,
and network charges for an investment of $30k. The
size of the award was based on an estimate of what it
would cost to do one month of large-scale processing.
Additionally, a conditional cost waiver was granted for
exporting data; as long as the export costs remained
under 15% of the total monthly bill, and were transmitted across research networks such as ESNet, the export charges would be waived entirely. This discount
program was so successful that it has been extended
to researchers at all academic and research institutions
[16].
CMS has three standard workflow types that it has
traditionally executed on dedicated resources. GENSIM generates physics events via pseudo-random number generators, with no input files and large output files;
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DIGI-RECO simulates the detector response and reconstructs physics quantities (e.g. tracks with particle
identification), with large input files and modest output
files; and DATA-RECO reconstructs physics quantities
from detector data, with large input files and modest
output files. We chained together GEN-SIM and DIGIRECO into a GEN-SIM-DIGI-RECO workflow, an optimal case for minimizing egress charges. Over the last
six months, GEN-SIM and DIGI-RECO represented
more than half of the global CPU resources utilized by
the experiment. We considered many different physics
workflows to simulate for the experiment, evaluated the
applicability of each solution, and the urgency of the
scientific needs. We chose four GEN-SIM-DIGI-RECO
workflows (“TTJets”, “DY M10–50”, “DY M50”, “WJetsToLNu”) that were both needed and judged to be most
appropriate for the test.
In the following sections, we discuss the tests performed, the services required, and the scale and performance achieved. We also evaluate the cost to provide
dedicated computing resources at Fermilab versus the
costs paid to AWS for the same capacity.

3 Procurement Evaluation
The Fermilab HEPCloud team, in consultation with
CMS staff and the Fermilab Procurement office, wrote
a set of specifications for commercial cloud providers.
This included a set of financial and technical requirements to satisfy the need of the Fermilab HEPCloud
facility project. The financial requirements included the
ability to track spending by groups, to account for regular spending and credits, to access technical support,
and to pay in advance with pro forma invoicing. The
technical requirements included access to a minimum
scale of storage and CPU cores, guaranteed network
bandwidth to the ESNet science network, support for
certain APIs to launch virtual machines, support for
monitoring, and the ability to alert on preset levels of
spending. A Statement of Work was prepared that described the activity of CMS and three other projects,
and specified a total amount of computing services that
would be purchased. A wide variety of cloud providers
and resellers were requested to bid on this Request For
Quotations (RFQ) [17]. The bids were evaluated according to a predetermined set of best value criteria.
Once the qualifying bid was selected, the team certified that the services of the selected provider met the
requirements of the RFQ. DLT Solutions, a reseller of
Amazon, was awarded the contract with terms that give
us the flexibility to immediately spend funds when they
are available.
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Major cloud vendors offer grants for customers to
explore their platform. For this work, Fermilab has obtained two Amazon Web Services Research Grants for
the NOvA and CMS experiment. While general discussions on the users’ needs and the grant programs
are conducted freely with the vendors, the acceptance
of the grant and related service access need to be coordinated with procurement. This ensures fairness in
the competitive bidding process and fosters compliance
with government restrictions on undersigning customer
agreements. As for the latter, resellers of cloud services provide government-friendly contracts by taking
upon themselves the liability of looser indemnification
clauses. Purchased services and grant credits can be
managed together as a single program.
4 Services
4.1 Services Deployed in AWS
A simplified overview of the architecture of the AWS
services used is shown in Figure 2. These components
are described in detail in the following sections.
4.1.1 Caching Application Code and Database Access
The sole on-demand service deployed for the CMS use
case was a dynamically scaled web cache. This service
ran Squid servers1 on the front end, utilizing CERNVMFS (CVMFS) technology [18] to cache the application code, and the Frontier service [19] to cache database
queries from an off-site experimental conditions database.
From previous studies [20], it was observed that a squid
service that was not co-located with compute nodes
had a latency that was high enough to degrade performance. In order to instantiate the service, AWS CloudFormation2 was used to orchestrate the entire process
for launching and tearing down the service and dependent infrastructure. The following services and/or components were configured by the the CloudFormation
template created by the Fermilab HEPCloud team:
– Elastic Load Balancer (ELB)3
– Auto Scaling Group4 (from 1 to N servers) and policies
– Squid-optimized Amazon Machine Image
– Route 535 DNS CNAME Record Set
– CloudWatch6 alarms
1
2
3
4
5
6

Optimizing Web Delivery, http://www.squid-cache.org
https://aws.amazon.com/cloudformation/
https://aws.amazon.com/elasticloadbalancing/
https://aws.amazon.com/autoscaling/
https://aws.amazon.com/route53/
https://aws.amazon.com/cloudwatch/

Fig. 2 A simplified overview of the AWS services utilized for
the CMS use case.

One CloudFormation stack as described above was
deployed per availability zone. Each stack had a known,
fixed address, which was predetermined by the Route
53 service. An initialization script ran in each virtual
machine at launch that auto-detected which region and
availability zone it was in, as well as the public hostname of the machine. CMS-specific configuration files
were modified at launch to point to the appropriate
squid server and the location of the input data via an
AWS Simple Storage Service (S3)7 URI.
The squid server was used to cache both the experimentspecific software, which was delivered via CVMFS, and
event-specific database information, which came from
Frontier. CVMFS maintains its own local cache on the
local disk, while Frontier does not. In order to efficiently
cache the Frontier information, we instantiated a squid
cache on each worker node, reducing the net load on
the AWS central squid servers and on the main Frontier
servers at CERN, as well as the cost of traffic through
the Elastic Load Balancer (ELB). At peak load, each
ELB stack was running eight squid servers, with four
squid processes per server. Each server was instantiated on a 4-core c3.xlarge instance [21]. Eight stacks
were instantiated, each one corresponding to a different region/zone combination.
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4.1.2 AWS Network Configuration

provision additional ENI. The default limit is dynamically generated, but can be statically set upon request;
Each AWS region has a default Virtual Private Cloud
the limit was increased to 5000.
(VPC) that defines the network configuration for an
The HEPCloud team was notified ahead of time
AWS account. The default VPC was modified to accomby AWS that the use case would require an increase
modate the CMS use case. The VPC is set up with one
in Elastic Block Storage (EBS) limits. We initially exInternet Gateway configured with a subnet per Availpected to use an Amazon Machine Image (AMI) with a
ability Zone. Once the VPC is configured, Security Groups single 7 GB EBS volume for the operating system, and
act as firewalls to control the traffic allowed to reach
two ephemeral disk volumes. After gaining some experithe virtual machines. Two Security Groups were conence with the AWS service, EBS-only AMIs were added
figured. One Security Group allowed the squid servers
to the list of provisionable resources, as some instance
to contact the general internet in order to retrieve data
types do not support ephemeral volumes. Increasing the
and cache it. The other Security Group restricted outdiversity of instance types reduced the overall preempbound network access to Fermilab, CERN, and the AWS
tion rate and took advantage of good price-performance.
public IP addresses; this group allows inbound ssh acThis required an additional EBS limit increase request
cess from Fermilab only.
from 20 TB to 300 TB per region.
The limits governing the number of spot instance
requests per region had to be significantly increased
4.1.3 AWS Spot Instances
over the defaults—from 20 to 5500—in order to scale
to 60,000 cores. As a precaution, the limits governing
AWS sells their excess resource capacity following a
the number of non-spot instances were lowered to 20,
market model called “Spot Market”. For every comthe expected bounds of the on-demand Squid/Frontier
bination of machine type, availability zone, and region,
instances.
users supply a bid price that represents the maximum
Additionally, we had to raise the limit on the numthat they are willing to pay per hour of computing time.
ber of entries per Security Group from 50 to 125. The
AWS sets a dynamically-changing “spot price” based on
project, in fact, established a requirement for a “deny
the current supply and demand.8 If the user’s bid price
all” security posture in order to reduce the risk of errant
is above the spot price, and there is sufficient capacjobs running up outbound network costs, as described
ity in the resource pool, the resources are provisioned
in the previous section. Since we were accessing S3 over
at the spot price. If the spot price fluctuates above the
its public network interface, we had to explicitly enable
bid price after a resource has been provisioned, the user
outbound access from our instances to the S3 endpoints
is preempted with a two minute advance notice. Rein each region. This access was granted by configuring
sources are charged on the hour boundary and when
a large number of whitelisted subnets in the Security
the instance is terminated by the user; in the event of
Groups.
preemption, the last fraction of an hour is not charged.
4.1.4 AWS Limits
In order to ensure that the AWS service is properly
scaled to support the user workflow and to control potential runaway costs, the service has a number of adjustable global default limits, some of which are hidden
to the end-user. We encountered several of these during
testing and the initial ramp-up of the CMS workflows.
The Elastic Network Interface (ENI) service manages the network interfaces on the AWS worker nodes.
A limit was discovered when the number of instances
exceeded the default allocation and new Squid/Frontier
instances began to generate errors when attempting to
8

AWS provides an API to provision both individual machines and in bulk (“spot fleet”). At the time of our demonstration, our underlying provisioning tools did not support
spot fleet.

4.2 Services Deployed at Fermilab
4.2.1 Accounting and Billing
Fermilab operates an accounting system for the utilization of grid resources. We extended this service by developing an additional probe to collect usage data from
Amazon. This probe polls the AWS monitoring interface every hour to detect the number of machines instantiated by instance type, the associated virtual organization and AWS account, and the spot price charged
for that hour. For instances that have been terminated,
it records the termination reason and time. This information is recorded in the Gratia [22] database and the
Gratiaweb service can be used to analyze and display
it.
DLT Solutions supplied a billing summary of usage in comma-separated-value format and provided an
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hourly report on all AWS service usage. Custom routines were written to parse this billing data and keep
track of our balance, so that we could know how much
remaining funds were available. We also set up our
own alarms to alert if the burn rate was unexpectedly
high. Estimates of the data egress cost and its ratio to
the total cost were also calculated. Because monthly
data egress charges below 15% of the total cost are not
charged, this estimate informs operations of the potential costs of data egress. An access-restricted Grafana9
instance was deployed for monitoring financial data.

4.2.2 glideinWMS
The glideinWMS workload management system [23, 24]
was used to provision the worker nodes used during the
CMS run. GlideinWMS follows the pilot-based workload paradigm—launching a pilot to provision and validate a compute resource, which then pulls work from
a central queue. A development version of glideinWMS
was deployed to make available some of the new features needed to run at scale at AWS. During the testing
period prior to ramp-up, several patches were applied
in situ to address various issues found. These patches
were provided to the glideinWMS development team
for addition to later development releases.
The glideinWMS HEPCloud instance was configured with 120 resource types. Each type consisted of
AWS region in the US, availability zone, and instance
type; additional parameters (such as the maximum instance lifetime) were added to the configuration. The
AMI ID and credentials needed to launch the instances
are passed securely between glideinWMS components.
The instances were configured to run a bootstrap
service. This service parsed a base-64 encoded string
(“user-data”) that was passed to the instance when provisioned. The user-data contained the instance lifecycle parameters, the X.509 proxy used for daemon communication, and the glideinWMS pilot arguments (including the URL of the glideinWMS pilot scripts). The
bootstrap service downloaded the pilot scripts and associated files, then launched the pilot within the instance.
The lifecycle of the provisioned instance had the following stages. The factory requested instances as prompted
by the frontend. The maximum lifetime was passed to
the instance as part of user-data and enforced by the
system. The pilot exited when no more jobs match the
resources or when the maximum lifetime was exceeded.
The instance was configured to shut down when the
pilot exited. Additionally, an administrator could is9

The open platform for analytics and monitoring,
https://grafana.com

sue commands on the factory to remove provisioned
instances.
4.2.3 HTCondor / Submission Pool
At the time of the workflow testing and execution, the
CMS global HTCondor pool [25, 26] was not capable
of increasing in scale by an additional 60,000 jobs. To
address this, we bypassed the CMS global HTCondor
pool and provisioned a separate HEPCloud HTCondor
pool. We deployed three independent machines at Fermilab as schedulers and two additional nodes to serve
as a highly-available HTCondor central manager. Instances of the CMS-specific workload submission system WMAgent [27] were deployed on each scheduler.
The WMAgent instances retrieved descriptions of work
from a central service, created jobs, submitted them
to their local batch HTCondor scheduler, tracked their
completion, and resubmitted failed jobs when needed.

4.3 Reporting
The CERN Dashboard10 was used to track all the metrics collected by the workflow. Included in the workflow
data were total runtimes for each step, data I/O, and
efficiencies.
For infrastructure reporting and monitoring, Fermilab deployed an additional publicly available Grafana
instance with customized views. The views included aggregate numbers for AMI types per availability zone
and region, number of cores provisioned, and a running count of instances in running, idle, and preempted
state.
We also leveraged an already deployed ELK (ElasticSearch, LogStash, Kibana) stack11 to read in all the
data available from the local HTCondor job scheduler,
allowing rich data mining of the HTCondor job data.
Additional data were available via logfiles that the jobs
stage out as part of their routine workflow.

5 Costs and stability of services
Motivated by a previous study [28], we selected a simple
bid strategy for spot pricing, which was to bid 25% of
the “on-demand” price for a given resource.
In this study, various adaptive algorithms and strategies previously described in the literature were evaluated. The cost of each strategy was computed, based
on collection of the spot price history over an interval
10
11

http://dashboard.cern.ch
https://www.elastic.io
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Table 1 Preemption counts for CMS jobs
Number of times preempted
0
1
>1

Count
2736240
403062
101687

Percentage of total
84.5%
12.4%
3.1%

Fig. 3 Number of running instances by AWS Region and
Availability Zone.

Fig. 4 Pilot lifetimes in hours. The left histogram represents
the entire distribution; the right histogram is zoomed in to
show the distribution for pilots with lifetimes under 20 hours.

of four months. The static strategy gave the most balanced performance in terms of cost when averaged over
a variety of pricing conditions.
We devised a strategy of “portfolio diversification”
based on our observations of the spot market. To improve the availability and stability of the system at
scale, we bid in more than 100 different spot markets,
representing nearly all the regions and zones then available in the US, as illustrated in Figure 3.
The mean lifetime for a provisioned resource was
37.6 hours, while the average job lifetime was 4.7 hours.
Figure 4 shows the distribution of provisioned resource
lifetimes. While the distribution is peaked in the lowest
bin, the tail is very long—some resources remained in
the pool for over 200 hours.
Over the course of the 3.2 million job run, 15.5%
of the jobs were preempted, as shown in Table 1. Preemptions are made visible within HTCondor as the disappearance of a provisioned resource. When a preemption is detected, the scheduler reschedules the job and
restarts it on a different available resource. The “number of job starts” is then strictly one less than the number of times a job was preempted.
There is also a time-dependence to the ability of acquiring resources at scale. In general, during the business day, AWS removes resources from the spot market to fulfill their “reserved” and “on-demand” classes

Fig. 5 Count of CPU cores on AWS from February 1st (Monday) to February 7th (Sunday), 2016. The plateau near 60,000
cores is limited by the local submission infrastructure. With
the exception of the large dip on February 4, the decreases
are purely due to the dynamics of the spot market.

of service. In the late evenings and on the weekends,
as the demands on those classes of service go down,
the supply of resources into the spot market increases.
This is clearly visible in Figure 5—there are peaks in
the early morning hours and on weekends, and valleys
during the day when resources were removed from pools
and machines were being more frequently preempted.
The default strategy used by the glideinWMS frontend and factory was to attempt to distribute the load
evenly (on a number of core basis) across nearly all regions, zones and instance types12 . We found that some
region/zone/instance type combinations filled up very
quickly and the price quickly moved above our bid price,
causing quick preemption of those instance types. Over
time we ended up accumulating most of the instances
which were least likely to get preempted. The final instance mix near the end of the steady-state is shown in
Table 213 .
During the run, $211,985 was spent on AWS services. 15,085,635 wallclock hours were consumed—giving
an average cost per wallclock hour of 1.4 cents. Approximately 92% of cost was spent on EC2 instances, 6% on
support, and 2% on S3 storage. The cost per event for
different physics samples is shown in Table 3.
12

https://aws.amazon.com/ec2/instance-types/
Instance types that provided smaller contributions are not
included.
13
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Table 2 AWS instance distribution at steady-state. (Actual pricing was at or below the bid price.)
Instance Type
m3.xlarge
m3.2xlarge
r3.2xlarge
r3.xlarge
c3.xlarge
c3.2xlarge
m4.xlarge
m4.2xlarge

Number of Instances Number of Cores per Instance Memory per Instance (GiB) Bid price per Instance
2905
4
15
$0.0665
1244
8
30
$0.133
1109
8
61
$0.175
826
4
30.5
$0.0875
759
4
7.5
$0.0525
614
8
15
$0.105
655
4
16
$0.063
413
8
32
$0.126

Table 3 Average time and cost per job and event, by sample
Sample
TTJets
DY M10–50
DY M50
WJetsToLNu

Average time per successful job (s)
25,345
14,111
13,214
12,235

6 Lessons Learned and Operational
Considerations
At the beginning of the CMS AWS HEPCloud use case,
a significant effort went into looking at the monitoring that would be needed to prevent unnecessary waste
of computing resources. Tracking slow and stuck jobs,
identifying infinite loops in the application, identifying
I/O-bound jobs and other sources of low CPU efficiencies, and protecting against huge log files that would
incur high export transfer charges, were all considered.
On AWS, the financial loss associated with inefficiency
is explicit, but an early conclusion of the AWS investigation was that we should ensure the monitoring put in
place for elastic resources is extended to dedicated grid
resources. On dedicated computing that has been purchased in advance, it is easier to mislead yourself that
occurring inefficiencies are not a financial loss, but the
issues are the same as with cloud resources; the costs
have just been amortized up-front and are hidden.
AWS imposes a substantial fee for data egress out
of the cloud. Fees begin at $0.09 per GB and drop
to $0.07 per GB as the total egress per month exceeds 100 TB (at the time the use case was executed).
As mentioned earlier, these charges are waived if the
egress charges are less than 15% of the total processing charges. Optimizing the use of resources encourages
longer running workflows with small output; there are
no charges for import. By chaining together GEN-SIM
and DIGI-RECO into a GEN-SIM-DIGI-RECO workflow, we kept egress charges under the 15% threshold
for the use case. Specifically, each job staged back ap-

Average time per event (s)
42.2
23.5
22.0
20.4

Cost per 100 events
$0.016
$0.0092
$0.0085
$0.0079

proximately 161 events, and the average event size was
about 216 kB.
The I/O characteristics of the experimental workflow impacted the operational costs. In the DIGI stage
of the workflow, the job executed a loop that performed
some computation, did hundreds of reads from input
data, and then repeated. The initial strategy was to use
S3 storage for the input data, and to do streaming reads
from the application. However, there is a small charge
for each read (seek) operation. We discovered that the
CMS application performed so many read operations
(150 million HTTP GET requests per hour) that the
cost of I/O was comparable to the costs of processing
time. As a result, we changed strategies to retrieve an
entire input data file to the local worker node storage
and read it from there. The change reduced the cost
by five orders of magnitude and increased the job efficiency.
As discussed above, the system was configured to
provision multiple resource types from multiple Amazon regions and availability zones to increase the total
scale of available resources on the spot market. Data,
however, was stored at a specific Amazon region. To
access the data, therefore, one could opt to store the
dataset in one region, for about $0.03 per GB per month,
and access it from all regions, incurring in inter-region
transfer charges at $0.02 per GB. Alternatively, one
could replicate the dataset in all regions, increasing the
storage charges, to avoid inter-region transfer charges.
The latter was the most cost effective strategy for the
size of the input data.
We also needed to ensure that only authenticated
users could read from S3, as we could not control the
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Table 4 The number of events, jobs, and failure rates of each
of the 4 large-scale GEN-SIM-DIGI-RECO workflows. The
outlying failure rate (labeled with *) was due to overloading
the Fermilab local storage.
Sample
DY M10–50
DY M50
TTJets
WJetstoLNu

Events
121 M
65 M
197 M
66 M

Jobs
560590
185971
1089459
459184

Failure Rate
0.6%
14%*
0.5%
0.1%

quantity of data being read (and charged) for unauthenticated access. Read privileges were granted to the compute nodes via “roles” which were assigned at the time
of node instantiation. The compute node then retrieves
private, public, and session keys via the AWS Security
Token Service (STS); this method is preferable to the
less-secure method of passing in private keys from outside AWS with appropriate privileges. In order to stage
in the complete file to the node, we leveraged the existing callout to a curl executable in the CMS software
framework [29]. Two additional binaries were deployed
to the worker node via the glideinWMS frontend—an
AWS-capable curl that generates custom AWS HTTP
authentication headers, and another that wraps the environment configuration in order to prepend an appropriate path to the environment. In addition, a bootstrap
script tied into the standard CVMFS setup commands
was added to the local image.14

Fig. 6 Count of CPU cores on AWS from January 28 to
February 1, 2016. Valleys in the distribution correspond
mostly to failures on components external to AWS.

scale. The implementation of the transfer protocol did
not scale well in the storage system; we remedied this
by switching to a better-supported protocol.15 An image was misconfigured, causing failed reads of input
data from S3; a properly-configured image was rolled
out. The security token used to authenticate reads was
expiring too soon; this was corrected by acquiring the
token “just-in-time” rather than when the instance was
provisioned.
Apart from failure-related drops in job count, both
Figure 5 and Figure 6 show that it is not trivial to keep
50,000 cores fed with jobs continuously. We had two
occasions where problems with the WMAgent service
prevented us from keeping the AWS resources busy: we
7 Performance and reliability
couldn’t keep up with the required job submission rate.
Because glideinWMS only provisions resources when
Table 4 shows the job failure rate as seen by the WMAgent there are idle jobs in the queue, and because we also
system for the various samples produced in GEN-SIMterminate provisioned resources after a short time if
DIGI-RECO workflows. These rates do not account for
they are idle, this did not incur a large cost inefficiency.
intermediate failures that are retried by the underlying
In short, these issues did not cause any failures per se,
HTCondor batch system (e.g. due to node preemption),
but had an impact on how quickly we could finish a
or the built-in 3-try resubmission from WMAgent itself.
workflow running on AWS.
Except for the DY M50 outlier (where the reason is unAnother source of inefficiency in the system is due
derstood, and the events were eventually recovered), the
to the spot market. Our jobs could get preempted if the
job failure rate looks competitive or even better than
cost of the resource exceeds the maximum bid that CMS
what one would expect if the workflow was running at
is willing to pay for the resource. This would not show
CMS-owned sites.
up as a failure, since HTCondor will reschedule the job.
The reasons jobs can fail are many, but assuming the
However, it has a similar effect as failed jobs—it causes
workflow itself is stable, the failures are usually related
computing resources to be spent on computations for
to external dependencies. Among those, the most comwhich we get no usable output. Table 5 shows the sum
mon are I/O related failures—reading input or staging
of wall clock and CPU time for jobs run between Janoutput to mass storage. Figure 6 shows the effect of
uary 13 to February 12. The first number represents
some of these failures on the job numbers during the
all jobs, including ones that are preempted and retried.
time when we were trying to find a stable working point.
We encountered several issues. The Fermilab storage— 15 The EOS storage system [30] implements the SRM protocol by deploying the BeStMan [31] software package, which is
destination for the output data—was overloaded at full
14

https://github.com/holzman/glidein-scripts

not well-supported. We switched to using the xrootd protocol,
which is supported natively by EOS.
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Table 5 Wall clock and CPU time totals for CMS jobs on
AWS
Sum of all jobs Wall Clock (h)
Sum of completed jobs Wall Clock (h)
Sum of completed jobs CPU Time (h)

15,087,067
13,663,074
11,885,993

The second and third are sums for only the final iteration of a job that ran to completion (including failed
jobs).
From these numbers we can deduce that there was a
roughly 10% inefficiency due to preemption losses (but
the monetary losses are lower because of the way AWS
bills in the case of preemption). The other deduction is
that average CPU efficiency over all final job iterations
is 87%. This is a very good number considering that
our workflows run every step of GEN-SIM-DIGI-RECO
sequentially on the instance and not all these steps are
CPU-bound. For reference, the average efficiency for
GEN-SIM, DIGI, and RECO on the grid are 57%, 68%,
and 82%, respectively.
8 Detailed cost comparison
Cost is one of the most interesting comparisons between
commercially provisioned resources and dedicated purchased computers. Historically, commercially provisioned
computing has been much more expensive than regularly used purchased systems. In recent years, due to the
market competition, there has been a steady decrease
in the cost of commercial computing. This decrease,
combined with the evolution of spot pricing as a feasible working model, has made the commercial sources
of computing more cost competitive.
Fermilab attempted to estimate the cost per corehour of the CMS Tier-1 processing resources. In this
calculation there is a number of objective (but sitespecific) values, such as the cost per kilowatt of power,
the initial cost of the machines, the average lifetime
for computers, and the amortized cost of the computing center building. There are also several more subjective inputs, such as the effort required to perform the
administrative functions and the average utilization of
the dedicated systems. In the cost calculations it was
assumed that 3 Full Time Equivalent (FTE) units of
effort were required to handle the local network and
hardware administration of approximately 700 computing systems. The estimate assumes 100% utilization of
CMS Tier-1 resources; at lower utilization, the effective cost per productive CPU cycle is larger. Given the
uncertainty in the subjective inputs, we estimate that
the error on the per hour core cost is roughly 25%.
There are also several assumptions in this estimate. As

a national laboratory and host to an accelerator complex, Fermilab buys electrical power in bulk at favorable prices. The costs also do not include the price of
constructing new data centers.
An important consideration when comparing the
relative costs of core-hours is ensuring that the work
performed by each core in an hour is also comparable.
CMS performed a series of benchmarks using a standard simulation workflow—the so-called tt benchmark—
comparing the speed of event production on a variety
of AWS instances and several generations of hardware
at Fermilab [33]. Looking at the same number of cores
used by the application, there is a spread of roughly
30%. Newer hardware generally tends to be faster for
event production even if it has a lower clock speed. The
spread of performance is observed at both locations and
there is virtually no systematic difference between the
benchmark performance on local Fermilab equipment
versus AWS-hosted systems. The performance is similar, so we believe it is reasonable to directly compare
the core costs.
As shown in Table 6, commercially provisioned resources are roughly 50% more expensive than dedicated
well-utilized local resources, but there are some caveats.
Not all workflows could be performed on AWS at this
low cost rate. Workflows that have large output and incur high export charges would be more expensive, and
workflows that require large random access to data not
available within AWS would be less efficient and therefore more expensive. A similar test at a lower scale using
the NOvA experiment [34] measured an average cost of
$0.03 per core-hour because they needed to use larger
systems and transfer data between regions. There is the
potential for significant variation in cost. On the other
hand, Fermilab is only this inexpensive if the resources
are continuously used. One of the most attractive elements of commercially provisioned resources is that
they can be dynamically provisioned. There is no difference in cost to require twice as much computing in
one month and nothing in the following month. The
advantages of this kind of peak scheduling will be discussed in the following section.
Given the continued evolution to lower costs in commercially provisioned computing resources and the success of this project utilizing them, it is likely that the
HEP community will pursue a hybrid utilization model
with contributions from both dedicated grid computing and commercially provisioned computing. There are
differences in the workflows that are best suited for
each, so it is unlikely that one will completely replace
the other, but a model with complementary resources
is both desirable and cost effective.
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Table 6 The cost per hour for one core of computing on dedicated Tier-1 resources at Fermilab and on virtualized commercial
cloud resources on AWS and the tt benchmark (greater = faster). The uncertainty in the AWS cost data corresponds to one
standard deviation from the daily cost per core-hour. The AWS cost does not include cost of staff.
Site
Fermilab CMS Tier-1
AWS

Average cost per core-hour
$0.009 ± 25% [32]
$0.014 ± 12%

tt benchmark (tt / s per core)
0.0163
0.0158

9 Non-economic value of commercially
provisioned resources
The computing resources for HEP experiments are pledged
by the funding agencies of countries participating in the
Worldwide LHC Computing Grid (WLCG [35]). Because of the lead time to commission physical resources
in the computing centers in the different countries, the
planning process looks 18 months ahead. The HEP experiments plan and request computing resources yearly.
Requests are scrutinized and eventually endorsed in a
formal process by the Computing Resource Scrutiny
Group (C-RSG). Resources are deployed on a specific
date, and then available to the experiment throughout
the year; it is very important that the experiments’ central production teams plan for steady and continuous
use during long periods of time, as shown on the left
side of Figure 7. Experience from Run1 and Run2 at
the LHC shows that the computing needs of experiments are not constant over time. A number of activities, such as data (re)processing, simulation data generation and reconstruction, tend to come in bursts with
irregular time structure, dictated by software release,
conference and data taking schedules. Thus, there is
a significant mismatch of the planning frequency, and
thus, provisioning of resources, and the frequency with
which user demand varies. In the example of a conference deadline, production activities have to start well
in advance to make the deadline with constant resource
usage. Incorporating elastic resource provisioning (e.g.
commercial cloud) could enable a much more efficient
processing plan starting shortly before the conference.
The available elasticity of bursting resources into commercial clouds would change the way people work in
large scientific collaborations and allow for shorter and
more agile time schedules. The right side of Figure 7
shows this case where processing and simulation is done
in burst. With resources provisioned with commercial
clouds, the planning process could also be condensed.
Time to provision resources is shorter because physical
resources do not have to be provisioned and installed
at the computing centers.
Provisioned resources like AWS may also provide
a powerful source for problem recovery. In case of a
problem that invalidates work already performed (ei-

Fig. 7 An illustration of provisioning for average vs. provisioning for peak.

ther due to software, a systematic computing issue, or
not properly accounting for changing experiment conditions) there is not sufficient excess capacity in the
system to perform the work twice, without having to
make difficult choices to cancel needed future work. At
the same time it is not possible in the current budget
environment to reserve excess capacity to recover from
this type of failure. The cloud model is interesting because it allows for the dynamic purchase of sufficient
capacity to solve problems without maintaining dedicated resources in reserve. This ability to burst to a
high fraction of the total CMS resources for a period
of time should be seen as an useful insurance policy to
recover from such problems.
Specialized resources like high-memory slots and other
more exotic hardware configurations might be provisioned more flexibly with commercial partners. This
would allow to react flexibly and maximize physics output without long-term investment in physical hardware.
10 Looking Forward
The HEPCloud CMS use case on AWS, performed by
Fermilab and CMS, has demonstrated that it is possible to utilize dynamically provisioned cloud resources
to sustain execution of many CMS workflows at an extremely large scale. As shown in Figure 8, the HEPCloud facility was able to increase the amount of resources available to CMS by 33%. When viewed in terms
of the expansion of the Tier-1 facilities, as shown in Figure 9, the effect is even larger.
In order to operate the resources most efficiently
we selected specific workflows, but we did not find any
that could not be executed. Individual sites that consider purchased computing services as a component of
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Fig. 8 A comparison of the scale of processing on AWS to
other global CMS activity.

Fig. 9 A comparison of the scale of processing on AWS to
other CMS Tier-1 activity.

their processing pledge to the experiment should be
able to maintain a production efficiency similar to what
we observed, by deploying dedicated interface systems
for grid services on top of dynamically provisioned resources (e.g. through a HEPCloud-like solution).

11 Global Context of Dynamic Resources
The successful completion of real-life CMS workflows
at scale as described in this note demonstrates the potential for utilizing the HEPCloud paradigm and establishes the merits of this approach. Commercial cloud resources rented from AWS (supported through an AWS
grant) were successfully integrated into the current Fermilab computing facility in a manner transparent to the
experiment.
The CMS HEPCloud use case with AWS demonstrated scalability at a level of the worldwide LHC computing scale. This result is crucially important to extrapolate to the expected future exponential increases
in computing needs, establishing that cloud provision-
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ing is becoming a real contender for realizing these future needs.
We demonstrated that elasticity of cloud provisioning is very high, certainly sufficient to address the bursting needs of HEP computing. We also demonstrated
that this approach is compatible with the operational
procedures of a number of diverse experiment workflows. This approach can be used in “production mode”
once the HEPCloud portal and the flexible services
backbone will be fully functional and running in operations mode. HEPCloud will then provide important
new on-demand capabilities to experiment production
managers; these capabilities will increase flexibility and
enable efficiency gains in the experiment resource planning process.
We demonstrated that performance and efficiencies
are high, comparable to and sometimes surpassing dedicated HEP resources. We measured CPU efficiency to
be approaching 90% overall, which compares favorably
with dedicated resources even given the rather complex
workflows used in the demonstrator. The demonstrated
reliability and high availability of the “as-a-service” approach is sufficient to serve as a backup and insurance
against eventual local outages, potentially increasing
the overall robustness of the local facility.
Cost effectiveness is a complex issue, but given the
increasingly competitive market of cloud providers we
expect it to further increase. HEP can make use of
spot market prices effectively. We saw that preemption
caused only a 10% inefficiency overall, and the cost impact of this inefficiency was actually much lower, given
the AWS spot market pricing policies. The cost comparisons assume almost 100% utilization of owned resources, a value that is rarely reached or sustained over
the year, given the inability to plan at the frequency required for full resource utilization, the “burst” nature of
experiment computing workloads, and the inherent “inelastic” nature of owned resources. As a matter of fact,
the LHC utilization history of Tier-1 resources has been
significantly lower, narrowing the cost gap between onpremises and off-premises further.
The current AWS costing model puts a premium on
data transfers, making data intensive workflows a cost
driver. However, this may change in the future, given
that the actual networking cost per unit data continues to decrease exponentially over time. HEP, via ESnet “Points of Presence” into the AWS cloud, has access to a flexible and high performance infrastructure of
data access points, which should bring down the actual
data transport costs to the provider. Using data transfer volume as a cost driver is part of the AWS business
model today, but it is at least conceivable that future
cost models for large-scale clients like HEP could de-
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emphasize data fees while still providing enough margin
for cloud providers to be profitable.
The demonstrator described in this note is just the
beginning of making HEPCloud a dependable part of
the Fermilab and HEP computing infrastructure for
the LHC, the intensity frontier and the neutrino program. For the LHC in particular, the new capabilities
of on-demand resources and resource elasticity provided
by HEPCloud are significant enough to partially outweigh the larger cost per core-hour, making HEPCloud
provisioning of LHC resources a new and important
ingredient to the overall computing ecosystem. HEPCloud adds commercial or community cloud resources
to the predominance of owned resources, augments opportunistic resources across OSG, and contributes future HPC and supercomputing center resources to the
mix. This approach will help HEP facilities move away
from standalone, siloed solutions.
We expect the new capability of reliable and robust
on-demand provisioning of HEPCloud to significantly
impact future resource planning for the LHC and the
rest of the HEP computing program. For the next cycle
of computing resource planning, on-demand capabilities
will lower the need for owned resources on the floor,
lowering the need for over-provisioning as a strategy to
deal with peak demands. The corresponding decrease in
investment cost for owned resources will provide some
flexibility for on-demand capacity. The exact balance
for the coming resource years will need to be carefully
determined. In the meantime, making the HEPCloud
portal a robust and fully supported piece in the US
HEP computing landscape will be of high priority and
importance.
We anticipate that the HEPCloud portal concept
will provide a means for all laboratories to provide shared
resources in the ecosystem, resulting in a large pool
of offerings for compute, archival capabilities, database
services, data management, etc., potentially linking all
US HEP computing. The concept, inception, and evolution is guided in large part by the requirements of large
international experiments (LHC, for example). As such,
it will be directly applicable and beneficial to the international community, and could be extended to incorporate any additional requirements introduced by the
international aspect (assuming international partners
and funding).
12 Conclusions
The HEP experimental program continues to evolve,
and will require computing capacity in excess of scaling
current on-premise resources within reasonable budget
scenarios and computing technology evolution. To help
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address this problem, it is essential that we develop
the capability to expand HEP facilities beyond what is
on the local data center floor. A sensible target which
will yield significant benefits is to leverage the industry
trends in cloud computing. The HEPCloud facility concept provides a portal to such computing resources as a
transparent layer for the users, offloading the decisions
of when and how to acquire off-premises resources to
the facility and its Decision Engine.
We deployed an implementation of aspects of the
HEPCloud facility concept using glideinWMS technology, with the goal of evaluating the performance and
quantifying the benefits of the concept. To achieve this
goal, we designed and executed a number of different
use cases for different experiments. The goal of the
CMS use case was to enable the execution of a physics
workflow that would add significantly to their overall
global compute capacity, while generating useful analysis results for the experiment. This second aspect ensures that the use case demonstrates directly the benefits of the approach. For a full simulation workflow
(from event generation to physics reconstruction), over
15 million hours of computing were consumed, simulating more than 500 million events. The steady-state
cost came to 1.4 ± 12% cents per core-hour, which is
not much larger than the estimated 0.9 ± 25% cents
per core-hour for the Fermilab data center. The NOvA
experiment also executed a smaller-scale workflow on
AWS (at a cost of 3 cents per core-hour), demonstrating
the ability of the HEPCloud facility to serve different
user communities and exercising a different processingto-data ratio.
From this work, we have shown that commercial
cloud resources can be acquired at large scales for costs
that are larger than, but comparable to, the cost of
procuring and deploying similar resources on-site. Given
the large year-over-year increases in the size of cloud
computing industry-wide and the potential economies
of scale, it is conceivable that the steady-state computing costs could approach or even undercut the price of
procuring physical equipment. Beyond the comparison
of steady-state costs, the needs and demands of the scientific community are not flat with respect to time, but
have a structure and time-dependence. Having the ability to pay for only the resources that are used gives a
large amount of flexibility and can increase planning
flexibility, efficiency, and cost effectiveness overall. On
the other hand, not all workflows are well-suited to running off-site. Despite the international proliferation of
high-bandwidth networks, scientific workflows that are
very data intensive may be better matched to executing
on local resources near storage. It is clear that a hybrid
approach, the HEPCloud facility—capable of provision-
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ing both on-premises and off-premises resources and aggregating them into a single virtual facility—will give
the most flexibility and gives the scientific community
the best chance to meet the ever-growing needs of its
users.
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